
City of Milpitas 
Neighborhood Services and Education Subcommittee 

City Hall Committee Conference Room 

Meeting Notes 
Monday, February 24, 2009 

APPROVED MEETING MINUTES 

1.  Flag Salute  None 

2.  Call to Order  Vice Mayor McHugh called the meeting to order at 5:00 p.m. 

Attendance:  City Council:  Vice Mayor McHugh and Council member Polanski 
Staff: 

Guests : 

Mike Ogaz ; Tom Williams ; Bryan Otake ; Greg 
Armendariz; Steve Erickson ; Bonnie Greiner; Jennifer 
Tagalog;  Renee Lorentzen ; 

Ed Connor, Senior Advisory Commissioner 

3. Public Forum (remarks limit to 3 minutes): 

§  None 

4.  Announcements: 

Bonnie Greiner, Parks and Recreation Director, asked when it would be a good time and 
day of the week for the Neighborhood Services and Education Committee to meeting. 
Vice Mayor McHugh and Council member Polanski selected the last Tuesday of each 
month.  The start time of the meeting will either be at 5:30 p.m. or 6:00 p.m. depending 
on availability of the members.  The next subcommittee meeting was scheduled for 
March 31, 2009, at 5:30 p.m. 

5.  Approval of Agenda 

MOTION to approve the February 24, 2009, agenda as submitted. 
M/S:  McHugh/Polanski 
All Ayes 

6.  Review of Minutes from the February 2, 2009 Meeting 

MOTION to approve the February 2, 2009, minutes as submitted. 
M/S:  McHugh/Polanski 
All Ayes



7. March 3, 2009, City Council Meeting for approval: 
Recommend Award of Construction Contract for New Senior Center 

Greg Armendariz, indicated that at the last subcommittee meeting staff recommended awarding the bid 
to C Overaa & Company Inc who was the apparent low bidder with a base bid of $6,400,030, but 
corrected as $6,430,000.  New information was discovered contradicting statements that the low bidder 
made on its prequalification statement, which at the time of preparation of the staff report lead City 
staff to conclude that the bidder does not comply with the prequalification program for this project.  In 
addition, the bid was submitted with the following three irregularities that staff recommends should not 
be waived: 

  the total base bid was not added correctly, 
  the total base bid was not provided in words, 
  the bid did not list the percentages for work performed by subcontractors. 

Vice Mayor McHugh questioned why the bids were so low and why the contingency amount was not 
adjusted accordingly.  Mr. Armendariz, indicated staff contacted some of the contractors and they 
indicated the bids were low due to lack of work available and the reduction of costs in construction 
materials.  He also reported that the contingency amount was not reduced because the city anticipates 
additional expenses to be incurred because the facility was prone to water leaks.  The library was in 
operation during the design phase, so the city was unable to remove walls to further determine the 
damages and necessary repairs and/or replacement necessary which can be costly. 

Staff recommends the agency Board/Council reject the low bid submitted by C. Overaa & Co. and 
award the project to the second low bidder – Swenson & Associates whose bid has not been found to be 
responsive, and is in the amount of $6,538,531.  Mr. Armendariz noted that the City did receive a protest 
letter from C. Overaa & Company and the city will respond and will forward copies to the Council. 

The bid package included a total of seven add alternate items, and staff recommends that four of these 
items be included with the award of contract due to the favorable pricing received.  These add alternate 
items will provide significant additional value to the Senior Center and will provide more useable 
building for the proposed senior programs. 

  No. 1 provides for an operable partition between two classrooms to allow for flexible use for an 
amount not to exceed $14,000; 

  No. 2 provides four new windows near the front entry for an amount not to exceed $15,000; 
  No. 4 provides an athletic wood flooring system in lieu of the base bid vinyl for an amount not to 

exceed ($1,500).  Mr. Armendariz indicated that contractor was able to offer a credit for this 
item as they may have some connections with contractors to reduce the costs for this add 
alternate; 

  No. 5 provides additional landscaping and trees for the west frontage for an amount not to 
exceed $13,000. 

The total cost for all four add alternate items if $40,5000.  Awarding the project base bid and the four 
recommended alternate items to Swenson & Associates brings the total construction contract to 
$6,579,031, which is below the engineer’s estimate and is within the project’s cost plan and budget. 

Staff is not recommending the inclusion of Add Alternate items 3A, 3B, or 3C, which provides for 
mineral fiber cement exterior surface panels with integral color at several locations.  It was discovered 
that these items are a boutique type of product, and of foreign manufacture, with a long fabrication and 
delivery leadtime.  As was experienced with the recently completed parking garage and library, foreign 
made specialty type construction materials such as these are at great risk to the project schedule and 
budget.  Their availability, pricing, and delivery times typically changes after award of a construction 
contract, which can add additional cost to the project and delays to the project completion.



Ed Connor, Senior Advisory Commissioner reported that the Senior Advisory Commission members 
would like the new Senior Center to be named “Milpitas Senior Center”.  They felt it was more 
appropriate to name a room after Barbara Lee at the facility vs. the entire facility.  Staff was unsure if it 
was the intent of the Council to move the name “Barbara Lee Senior Center” when the facility moved to 
the new location. 

Vice Mayor McHugh requested that Senior Advisory Commission agendize this item at their   for a 
formal discussion and then forward their recommendation to the Rules Subcommittee.  It was noted that 
staff would do some additional research with regards to the history of the name change and provide 
further clarification of the intentions of the Council. 

The Senior Center Project construction will be managed by the former Library construction team staff. 
Staff reviewed the organizational char with the subcommittee.  Mike Ogaz, City Attorney, requested that 
Bryan Otake, be added to the organizational chart, as he will be providing legal counsel on this project. 

Ed Connor, Senior Advisory Commissioner, inquired if there would be a restroom/shower near exercise 
room in which spouses/caregivers could assist others.  Staff indicated that due to liability concerns, there 
would not be showers at the facility.  He also requested the Senior Advisory Commission have a tour of 
the facility.  Staff indicated that at this time, due to safety reasons, a tour would not be possible, 
however, at a later date further into the project, staff could arrange a tour for the Commissioners prior to 
the grand opening. 

Mr. Armendariz, indicated the construction contingency was established at $1,750,000.  It was 
recommended to continue with the contract change order policy that was approved for the successful 
North Main Street Projects – Library, Parking Garage, and Streetscape. 

  Staff authorizes to execute change orders for the Senior Center Project, provided that change 
orders do not exceed established construction contingency amount for the project, and do no 
require an additional appropriation. 

  It allows for the timely completion of the project while addressing the need to respond quickly to 
construction conditions to avoid and limit potential risks to the City. 

  Staff will report on time critical change orders after execution at the regularly monthly progress 
reports to the Subcommittee and Council. 

Greg Armendariz reviewed the Milpitas Senior Center Project #8176 Budget Status and project 
schedule.  The award of project is scheduled for City Council consideration on March 3, 2009.  The 
estimate start of construction is scheduled for March/April 2009. 

Vice Mayor McHugh and Council member Polanski requested that a copy of the power point 
presentation be forwarded electronically to the subcommittee members. 

MOTION to Receive Staff Report on the Senior Center Projects, No. 8176. 
M/S:  Polanski, McHugh 
All Ayes 

MOTION to reject apparent low bid from C. Overaa & Co. and award construction contract including 
four add alternate items to Swenson & Associates for the new Milpitas Senior Center, Project No. 8176 
and authorize staff to execute change orders for the Senior Center Project, provided that change orders 
do not exceed the established construction contingency amount for the project. 
M/S: McHugh, Polanski 
All Ayes



8.  March 17, 2009, City Council Meeting for approval: 
Recommend approval of Senior Center art installation concept and proposed budget. 

Renee Lorentzen, Cultural Arts Coordinator, provided an updated on the status of the Senior Center art 
installation concept.  The proposed budget is $75,000  $100,000, which would include a bronze 
sculpture on an artist bench and three additional benches to the located at the front of the facility.  The 
intent of the project was to provide art as well seating for seniors while they wait outside. 

The subcommittee questioned the interpretation of multigenerational and suggested that further 
clarification be provided in the art installation project description. 

MOTION to approve installation concept of this project with a proposed budget of $75,000  $100,000. 
M/S:  McHugh, Polanski 
All Ayes 

It was also noted that fixed art would be selected for the interior of the new senior center project as well. 
Staff will continue to provide updates to the subcommittee as further information becomes available. 

9.  Confirm Groundbreaking Ceremony Date and Time 
The subcommittee confirmed March 30 th at 9:00 a.m. for the new Senior Center Ground 
breaking ceremony. 

10.   Adjournment 
§  Adjournment: 5:40 p.m.


